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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date:

September 22, 2006

Inspector:

Diana Walden, BSC Group

Location:

345kV Underground Route

Storm/

Rain Event: No recent precipitation data was available from NOAA at the time of inspection. Reporting
appears to have been interrupted and incomplete for the month of September.

Areas of Inspection

Observation

Recommended Action

Corrective Action

Vault Openings and
Trench
Construction

- Most work areas along Rt.
7 have been restored but a
few bare areas remain or
have not re-vegetated as
well as expected. This
includes in front of the
tennis courts at Wilton
High 8/24-9/22/06

-A number of vaults
continue to be accessed
along portions of the route
for internal work 9/22/06

- The Rt 7/107 intersection
was partially restored.
Catch basins in the area do
not have controls and there
is adjacent disturbed soil.
8/24-9/22/06

- Full restoration will be
required when work is
completed. 2/2-9/20/06

- Topsoil, seed and mulch
will be needed here. Fall
seeding should generally
be completed by Oct 15.
8/24-9/22/06

- Include these areas as
part of the restoration
efforts when access is
complete. 4/12-9/22/06

-See erosion control
section. 8/16-9/22/06

-Needs attention
(near Wilton HS
tennis courts)

-Needs attention
when feasible

- Some areas were
restored but needs
further attention.

- Oil delivery was noted in | -None. Continue to use - Spill controls
several spots along the controls proactively. were used
project route. Good 9/22/06 proactively.
preventative controls were
used. 9/22/06
- Grass growth appears to - Continue to monitor as - N/A

Erosion and Sediment have slowed at the high grass is patchy but seems

(E&S) Controls school J&B due to the stable for the most part.
weather 7/26-9/22/06 7/26-9/22/06
- At the School Rd. HDD, - Maintenance of the -The 345kV
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Erosion and Sediment
(E&S) Controls

areas along the perimeter
wetlands remain in good
shape. However, a parking
lot is currently under
construction in the old
HDD yard for an unrelated
DOT project in the area.
9/22/06

erosion controls here will
now be the responsibility
of the current, unrelated
project. 9/22/06

project left the area
stabilized. It is now
under different
jurisdiction.

Route 7
- A large bare soil area - Loam, seed and mulch - Needs attention
remains near the Wilton HS | this area. Fall seeding when feasible.
tennis courts. Previous should generally be
attempts had been made to | completed by Oct 15.
restore the area but were 8/30-9/22/06
unsuccessful. 8/30-9/22/06
- Controls at Old Danbury | -Continue to monitor for | -N/A
Rd. are in good shape and final stabilization. 9/22/06
grass growth continues. Also consider removing
9/22/06 accumulated sediment in

the swale. 7/12-9/22/06

- The vault area at Wilton -Restore as necessary and | -Needs attention
Corp Park was temporarily | monitor for final when feasible
restored but access created | stabilization. 8/30-9/22/06
new tracks in the soil. 8/30-
9/22/06
- Restored areas at the -Area appears to be -Area is stable
storage area near #848 stabilized and returned to
(Rt.7) continue to show the landowner. 9/22/06
grass growth. 9/22/06

Rt. 107 - Catch basins near the Rt. - Install controls in the - Needs attention

107 & 7 intersection do not
have filters/ controls in
place. Some disturbed soil
is present although portions
have been restored. 7/12-
9/22/06

- At the Georgetown Deli
J&B, all restored
streambanks appear
stabilized. 9/22/06

- At the Georgetown HDD
site (Gilbert & Bennett lot),
the slope where the
trenching had occurred was
graded but did not appear to

catch basins or finalize
restoration of the island
when access is complete.
4/6-9/22/06

-None. This area can be
removed from the
inspection. 9/22/06

- Seeding and mulching
needs to occur. 8/9-
9/22/06

Silt fence is now in place
at the base of slope near

when feasible
Portions were
restored.

-Banks appear
stable

- Needs to be
seeded.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Erosion and Sediment
(E&S) Controls

have been seeded yet. Good
controls are in place. 8/9-
9/22/06

-A recently restored
(loamed and seeded) area

the parking lot. 8/30-
9/22/06

- Restore the area again or
work with the utility

- Needs attention
when feasible

continued along Rt 7, north of the Deli | company to fix the

was disturbed by additional | problem. 8/30-9/22/06

utility work. 8/30-9/22/06

- Vegetation was returning | -The controls and status of | - No longer under
Adjacent Wetlands and | to wetland areas around the | the wetland will be the this project’s
Waterways HDD site. Activities for an | responsibility of the jurisdiction

unrelated project are
disturbing the adjacent area.
9/22/06

current project. The area
was stable following the
completion of the 345KV
work 9/22/06

Staging, Storage, and
Parking Areas

- Restored areas in the
storage yard on the property
south of the Rt. 7 &107
continue to show grass
growth. 9/13-9/22/06

- The storage area along Rt
7 across from Old Highway
Rd was being graded and
demobilized. 8/30-9/22/06

- The racquet club storage
yard has a pile of sandbags
and other equipment stored
here. This area is still
highly utilized with ruts in
the soil surface and an
unprotected swale. 9/13-
9/22/06

- Continue to remove any
project related materials
and monitor 9/13-9/22/06.

-Restore, seed and mulch
when feasible. 8/30-
9/22/06

- Install haybales at the
culvert within the swale in
an attempt to filter run-
off. 2/2-9/22/06

Restore area when
feasible. 9/13-9/22/06

-The area was
demobilized

- Needs attention
when feasible

- Needs attention

- Topsoil is stockpiled and | - Soils appear to be -N/A
Soils stabilized at the contractor | handled appropriately.

trailer yard off Rt 7. 9/13/06

- No species of concern are | - N/A -N/A

State species of
concern, threatened and
endangered species

located in this area of
construction.

Vegetative clearing
limits (including trees
to save or danger trees
noted)

-The restoration efforts
(seeding and mulching) in
most locations resulted in
good grass cover. There is a
need to return for final

-Continue restoration: and
monitor areas for suitable
growth. 9/13-9/22/06.

Restore areas that recent

Needs attention
when feasible
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Areas of Inspection

Observation

Recommended Action

Corrective Action

stabilization in some
accessed vault areas. 9/13-
9/22/06

- The slope along the
Gilbert & Bennett lot where
the HDD occurred still
needs to be seeded and
mulched. 8/9-9/22/06

-Bare soil areas remains
near the Wilton HS tennis
courts. 9/7-9/22/06

access have disturbed
again as well. 8/30-
9/22/06

- Restore and stabilize the
slope. 8/9-9/22/06

- See erosion control
section. 9/7-9/22/06

- Needs attention

- Needs attention
when feasible.

- No dewatering was noted | -None at this time. - N/A
Dewatering at this time. 9/22/06 9/22/06

- No blasting is occurring - None at this time. N/A
Blasting on site at this time.

Spills and Material
Storage

- Oil delivery was
occurring in a few
additional locations. All
sites had good controls in
place. 9/13-9/22/06

- The contractors should
remain vigilant about
securing and handling fuel
containers.

- Continue to keep all
vehicles maintained well
(i.e. no apparent fluid
leaks) if they will be used
or stored on site. - Check
equipment status on a
regular basis and keep
spill kits on hand.

- Report spills
immediately, even if they
are being controlled.

- Good proactive
controls were used.

Additional
Observations

- The landowner at the
limousine service (Old
HDD exit point) requests
were being addressed with
him. 7/26-9/22/06

- The contractor will be
speaking to the
landowner. 9/22/06

- Was being
addressed.

Next likely scheduled
inspection:

Friday, September 29, 2006

I have personally examined and am familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the submitted information is true, accurate and complete to the
best of my knowledge and belief, and | understand that any false statements made in this document or its
attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-
157 of the Connecticut General Statutes.
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Inspector’s Signature: Diana Walden, BSC Group




345kV HPFF photos
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345kV: Photo on the left shows the remaining bare area near the Wilton HS tennis courts that will
need restoration prior to the end of the growing season. Photo on the right shows the School Rd
site where a parking lot is under construction for DOT work. This is unrelated to the 345kV
project. 9/20/06

Photo shows the wetland area to the east of the HDD continuing to revegetate. The adjacent yard is
currently under construction for an unrelated project. It will be the responsibility of that project to
keep erosion controls secure in the future. 9/20/06
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345kV HPFF photos

Photo shows the Rt 107/7 intersection. Some areas have been restored and stabilized but final
restoration is still required. 9/20/06
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needed here along the slope. 9/20/06

2 Photos by BSC Group



